COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2003

ESTI MATE SUMVARY 12: 14: 02
CONTI D C13859 ESTI MATE NO. 0004 FI NL SPEC YR 2002
PCN: 13859- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 93.0 DAYS TIME ALLOW 7/12/2003 FI XED COVPLETI ON DAI
R-3 FY 03 PAVEMENT MARKI NGS PERCENT TIME:  90.29 ORI G TIME ALLOW 6/ 15/ 2003 FI XED COVPLETI ON DAl
PROJIECT NO. C R300- 094
R-3 FY 03 PAVEMENT MARKI NGS
NAME OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
HI GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 10/ 15/ 2003 DATE TI ME STARTED 04/01/2003
915 HARGER ROAD DATE LET 02/ 13/ 2003 DATE WORK BEGAN 04/ 01/2003
DATE AWARDED 02/ 19/ 2003 DATE TI ME SToPPED 07/02/2003
DATE CONTRACT EXECUTED  03/27/2003 DATE ACCEPTED 07/ 02/ 2003
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 04/ 01/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 361, 673. 60 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIJECT AM: $ 1, 049, 627. 80 NON- PARTI Cl PATI NG 1, 361, 673. 60 160. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 361, 673. 60 160. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 361, 673. 60 160. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 20, 375. 98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 361, 673. 60 20, 535. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANMOUNT DUE 1, 361, 673. 60 20, 535. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 535. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13859- Bl D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: C R300- 094 ESTI MATE NO. 0004 12:14: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 140, 475. 000 140, 475. 000
SF 0. 000 0. 00
0. 20000 140, 475. 000 28, 095. 00
0010 626-00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0015 627-00005 EPOXY PAVEMENT MARKI NG 42,021. 000 42,021. 000
GAL 0. 000 0. 00
31. 60000 42,021.000 1, 327, 863. 60
0020 630-00000 FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 8. 000 7. 200
EACH 0. 800 160. 00
200. 00000 8. 000 1, 600. 00
0030 630-80510 MOBI LE PAVEMENT MARKI NG ZONE 1.000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0035 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70022 F/ A Q)T COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00
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CONTI D: C13859
PCN: 13859- BI D ESTI MATE RUN 10/ 15/ 2003
PRQJECT: C R300- 094 ESTI MATE NO 0004 12: 14: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0200 ROADWAY
0060 626-00100  MOBI LI ZATI ON (W O AUTOPAY) MCR LINE | TEM #1 - 1. 000 1. 000
MOBI LI ZATI ON FOR EXTRA WORK
LS 0. 000 0.00
2,115. 00000 1. 000 2,115. 00
CAT 0200  CURRENT AMT $ 1,361, 673.60% 160.00$ 1, 361, 673. 60

PRQJECT TOTAL CURRENT AMI $ 1,361,673.60$%

160.00$ 1, 361, 673. 60



